

GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

EOAT - Mahabubnagar District- PMGSY Phase V – Package No.AP V 1210 – Providing BT on road from Macherla to Kalthimandoddi via Nandini – Extension of Agreement Time up to 17-03-2009 without penalty – Orders – Issued.

=====

PANCHAYAT RAJ AND RURAL DEVELOPMENT (Progs.II) DEPARTMENT

G.O. Rt.No.929

Dated:23-2-2009

Read the following

1. G.O.Ms.No. 555, PR & RD (Progs II) Dept, dt.28-04-2006.
- 2 From ENC PR (PMGSY), Hyd. Lr.No.W23/DEE.III/PMGSYPh.V/1210 / Macherla /08. dt. 5.9.2008 & 15.1.2009.

ORDER:

In the circumstances reported by the Engineer-in-Chief, Panchayat Raj, PMGSY, Hyderabad in his letters 2nd read above, Government after careful consideration of the matter hereby accord Extension of Agreement Time up to 17-03-2009 with out penalty for the work “Providing BT on road from Macherla to Kalthimandoddi via Nandini” in Mahabubnagar District.

2. The Engineer-in-Chief, Panchayat Raj, Hyderabad shall take further action in the matter accordingly.

3. A copy of the G.O. is available on the web site at www.ap.gov.in/goir.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

M.V.P.C.SASTRY
PRINCIPAL SECRETARY TO GOVERNMENT

To
The Chief Engineer,NABARD,Panchayat Raj, Hyderabad.
The Superintending Engineer,Panchayat Raj, Mahabubnagar.
The Pay and Accounts Officer, Mahabubnagar.
The Accountant General, AP, Hyderabad.

Copy to:-

The PS to M (PR & RD)

The PS to Secy (PR)

The SF/SC

//FORWARDED::BY ORDER//

SECTION OFFICER.